
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:09 PM
Run date

Time

Reviewer: Awal, Mohammad 17-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 814 Date: 03-May-2013 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 333

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the erection tower , work on the Electro
Slag Weld repairs, & work on miscellaneous activities . They started at 7:00 AM.

Chris & Reggie had to work on the Electro Slag Weld repairs on the shear plates between 3 & 13
meters .

Chris had to work on joint Q . Face B . He had to excavate 750 mm. Long X 50 mm. Wide X 61 mm.
Deep weld . He started at 7;30 AM.

Reggie had to work with all crews & he had to work with the QA & QC in all areas .

Joe , Fritz , Andrew , Bernie , & Jessie had to work with the crews & they had to UT & MT the welds .
Check Joe 's report for the welders detailed activities .

Anthony , Augie , Casey , Jacob , Jonathon , & Robert had to work on the erection tower . Crews had
to work on the platform at 81 meters . They had to remove the remaining grating on the West side leaving
only the elevator landing platform , make cuts on the bracing members , cut the gussets & burn holes in all
the members for the hooks They started at 7:15 AM. Crews were done at 12:00 PM.

In the afternoon , the crane was available for the tower crews . Crews had to fly out of the site all the
grating & existing materials , cut & fly out of the site the bracing members . They started at 12:40 PM.

Richard , Alex , Huang , & Mardonio had to work on miscellaneous activities on the tower . Crews had
to work on the North temporary left . From 53 to top of the footing box . Crews had to cut the grating at 48
meters , remove sections of the working platforms at 38 & 43 meters . They started at 7:30 AM.

In addition to that , crews had to ladder between 77 & 89 . They had to drill 2 misaligned holes on one
lug , install hand rails at 48 meters , & install ladder between 48 & 53 meters platforms .

In the office , I had to work on my report , I was done at 3:30 PM. Tai Lin had to cover the tower
activities after 2:00 PM.

Bid Item: 053 T-L04-ANE.05304-0120F4 Tower Lift 04 Walkway Grating and Access Tower NE Erect structural steel (b

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 814 Date: 03-May-2013 Friday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

JNM CHRISTOPHER BRUCEIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

JNM MARDONIO MARTINEZIronworker 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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